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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

Total Program Element (PE) Cost 33.773 85.172 315.314 492.094 781.671 912.128 839.576 Continuing TBD
4993 GPS III 33.773 85.172 315.314 492.094 781.671 912.128 839.576 Continuing TBD

(U) A. Mission Description and Budget Item Justification
Navstar Global Positioning System (GPS) is a space-based radio positioning, navigation, and time (PNT) distribution system.  This Program Element (PE) funds the 
Research and Development (R&D) for GPS Block III  Space and Control Segments.  This includes, but is not limited to, advanced concept development, systems 
engineering and analysis, satellite systems development, the study of augmentation systems, modernized control segment development, user equipment interfaces, 
training simulators, Integrated Logistics Support (ILS) products, and developmental test resources.

Funds will support engineering studies and analyses, architectural engineering studies, trade studies, systems engineering, system development, test and evaluation 
efforts, and mission operations in support of upgrades and product improvements for military and civil applications necessary to support efforts to protect U.S. military 
and allies' use of GPS.

Increased funding in FY07 supports the GPS III Space Vehicle (SV) and the new modernized control segment development efforts.  Funding for the GPS III SV 
supports the addition of revised GPS III requirements in light of the US-European Union agreement for a compatible signal (L1C) on both GPS III and Galileo and the 
US Space-Based Position, Navigation and Timing Policy directing the inclusion of the Distress Alert Satellite System (DASS) secondary payload to enhance search 
and rescue capabilities and operations prior to adding new GPS III SV capabilities and operations.

This program is Budget Activity 4 - Advanced Component Development and Prototypes because it is in Phase A (Concept Development).

(U) B. Program Change Summary ($ in Millions)
FY 2005 FY 2006 FY 2007

(U) Previous President's Budget 39.913 87.364 236.635
(U) Current PBR/President's Budget 33.773 85.172 315.314
(U) Total Adjustments -6.140 -2.192
(U) Congressional Program Reductions -0.947

Congressional Rescissions -1.245
Congressional Increases
Reprogrammings -5.031
SBIR/STTR Transfer -1.109

(U) Significant Program Changes:
FY05: -$5.031M for higher Air Force priorities; FY07: +$50.900M for GPS III space vehicle requirements and +$27.779 for new modernized control segment (OCX)
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Cost ($ in Millions)
FY 2005
Actual

FY 2006
Estimate

FY 2007
Estimate

FY 2008
Estimate

FY 2009
Estimate

FY 2010
Estimate

FY 2011
Estimate

Cost to 
Complete

Total

4993 GPS III 33.773 85.172 315.314 492.094 781.671 912.128 839.576 Continuing TBD
Quantity of RDT&E Articles 0 0 0 0 0 0 0

(U) A. Mission Description and Budget Item Justification
Navstar Global Positioning System (GPS) is a space-based radio positioning, navigation, and time (PNT) distribution system.  This Program Element (PE) funds the 
Research and Development (R&D) for GPS Block III  Space and Control Segments.  This includes, but is not limited to, advanced concept development, systems 
engineering and analysis, satellite systems development, the study of augmentation systems, modernized control segment development, user equipment interfaces, 
training simulators, Integrated Logistics Support (ILS) products, and developmental test resources.

Funds will support engineering studies and analyses, architectural engineering studies, trade studies, systems engineering, system development, test and evaluation 
efforts, and mission operations in support of upgrades and product improvements for military and civil applications necessary to support efforts to protect U.S. military 
and allies' use of GPS.

Increased funding in FY07 supports the GPS III Space Vehicle (SV) and the new modernized control segment development efforts.  Funding for the GPS III SV 
supports the addition of revised GPS III requirements in light of the US-European Union agreement for a compatible signal (L1C) on both GPS III and Galileo and the 
US Space-Based Position, Navigation and Timing Policy directing the inclusion of the Distress Alert Satellite System (DASS) secondary payload to enhance search 
and rescue capabilities and operations prior to adding new GPS III SV capabilities and operations.

This program is Budget Activity 4 - Advanced Component Development and Prototypes because it is in Phase A (Concept Development).

(U) B. Accomplishments/Planned Program ($ in Millions) FY 2005 FY 2006 FY 2007
(U)
(U) Continue GPS III/Modernization Development 26.214 63.532 149.392
(U) Begin Modernized Control Segment (OCX) 0.000 0.000 144.193
(U) Continue Program Support for GPS III/Modernization 7.559 21.640 21.729
(U) Total Cost 33.773 85.172 315.314

(U) C. Other Program Funding Summary ($ in Millions)
FY 2005 

Actual
FY 2006 
Estimate

FY 2007 
Estimate

FY 2008 
Estimate

FY 2009 
Estimate

FY 2010 
Estimate

FY 2011 
Estimate

Cost to 
Complete

Total Cost

(U) AF RDT&E
(U) PE 0305165F Navstar GPS 

(Space & Ground), R-191
128.349 184.756 177.792 106.837 77.123 56.396 35.103 Continuing TBD

(U) Other APPN
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(U) C. Other Program Funding Summary ($ in Millions)
(U) Operations and Maintenance (PE 

0305165F, BA 1 - Operating 
Forces, SAG 13D)

55.569 68.787 77.664 84.376 85.116 93.212 102.326 Continuing TBD

(U) Missile Procurement (PE 
0305165F, BA 5-Space and 
Other Support, P-22, 23)

327.423 313.089 140.441 267.468 326.219 162.245 520.155 Continuing TBD

(U) Other Procurement (PE 
0305165F, BP 83-Electronics 
and Telecommunications 
Equipment, WSC 836790, P-70 
and WSC 836730; BP 86 - 
Spares & Repair Parts WSC 
86190A, P-62)

7.777 13.454 12.280 5.653 6.234 11.008 69.051 Continuing TBD

(U) D. Acquisition Strategy
On 15 Sep 03, the USecAF signed an Acquisition Decision Memorandum directing the GPS JPO to re-initiate Phase A activities (concept exploration/risk reduction) 
for GPS III.  Two Phase A contracts were awarded in Jan 04 to Lockheed-Martin and Boeing, with direction to mature the GPS III program through Systems 
Requirements Review (SRR), culminating in a Key Decision Point-B (KDP-B) by 3QFY05.  In Dec 04, the National Security Space Acquisition Policy was updated, 
which now requires the completion of a System Design Review (SDR) prior to KDP-B.  To comply with this policy, the program will now conduct RFP release, source 
selection and contract award prior to KDP-B in order to minimize budget and schedule impacts.  The winning contractor will then conduct SDR in 2QFY07, and 
KDP-B in 3QFY07.  Concept exploration/risk reduction activities will evaluate the potential for incremental delivery of GPS III capabilities, which could potentially be 
fielded sooner than FY13.
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Cost Categories(U)
(Tailor to WBS, or System/Item Requirements)
($ in Millions)

Contract 
Method & 
Type

Performing 
Activity & 
Location

Total
Prior to FY 

2005
Cost

FY 2005
Cost

FY 2005
Award 

Date

FY 2006
Cost

FY 2006
Award 

Date

FY 2007
Cost

FY 2007
Award 

Date

Cost to 
Complete

Total Cost Target Value 
of Contract

(U) Product Development
Phase A Continuation Contracts 0.000
Boeing CPFF Huntington 

Bch, CA
12.774 5.917 Jan-05 2.800 Jan-06 0.000 0.000 21.491 24.257

Lockheed Martin CPFF King of 
Prussia, PA

12.774 5.894 Jan-05 2.800 Jan-06 0.000 0.000 21.468 24.234

Anticipated OCX Contract CPAF TBD 0.000 0.000 0.000 144.193 Nov-06 Continuing TBD
Anticipated Block IIIA Contract CPAF TBD 0.000 0.000 4.500 Sep-06 102.500 Nov-06 Continuing TBD
GPS III Development PRDAs Various Various 0.000 1.805 Jul-05 2.547 Sep-06 0.000 0.000 4.352
GPS III/Modernization System Engineering & 
Technical Support

Various Various
57.637 12.598 Dec-04 50.885 Jan-06 46.892 Nov-06 Continuing TBD

Subtotal Product Development 83.185 26.214 63.532 293.585 Continuing TBD 48.491
Remarks:

(U) Support
JPO Support for GPS III / Modernization Various Various 19.865 5.085 Nov-04 16.360 Jan-06 16.129 Nov-06 Continuing TBD
Other Agency Support for GPS III/ Modernization Various Various 9.200 2.474 Nov-04 5.280 Jan-06 5.600 Nov-06 Continuing TBD
Subtotal Support 29.065 7.559 21.640 21.729 Continuing TBD 0.000
Remarks:

(U) Test & Evaluation
0.000

Subtotal Test & Evaluation 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Management
0.000

Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Remarks:

(U) Total Cost 112.250 33.773 85.172 315.314 Continuing TBD 48.491
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(U) Schedule Profile FY 2005 FY 2006 FY 2007
(U) Joint Requirements Oversight Council (JROC) Capabilities Development Document (CDD) 3Q
(U) System Requirements Review (SRR) 3Q
(U) Acquisition Strategy Panel (ASP) 2Q
(U) Block IIIA System Development Review (SDR) Request for Proposal (RFP) Released 2Q
(U) Block IIIA (SDR) Contract Award 4Q
(U) OCX System Development Review (SDR) Request for Proposal (RFP) Released 1Q
(U) OCX (SDR) Contract Award 1Q
(U) Block IIIA SDR 2Q
(U) OCX SDR 2Q




